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SECTION A - SUPPLEMENTAL INFORMATION

Contract:     DAAE07-95-0138

Modification: P00023

Program:      Command and Control Vehicle (C2V) Engineering Manufacturing Development (EMD)

1.  The purpose of this contract modification is to decrease the target cost and target fee under CLIN 0001AE, which reflects a cost

underrun during the EMD Phase and to reflect the impact of the Adds and Deletes Scope of Work Changes and Cost Underrun under the C2V

Engineering, Manufacturing and Development Contract.

2.  This contract action is the result of a United Defense Proposal dated 15 September 1997,for C2V EMD Scope of Work Additions and

Deletions, which was inadvertently not incorportaed into the contract via modification.

3.  The following reflects the impact of the Adds and Deletes on the Contract price:

    CONTRACT TARGET:                                 $26,877,260.00

    Scope of Work Deletes:

    120-111 Final System Test; Vehicles #3 and #4      ($ 47,427.00)

    120-112 C2V FIR Test                               ($ 63,583.00)

    120-114 Verification Test                          ($273,281.00)

    810-101 Critical Design Review                     ($ 35,830.00)

    830-118 TMDE                                       ($286,513.00)

    Total Deletes                                      ($706,634.00)

    Scope of Work Additions:

    820-193 Mission Equipment Interface Redesign        $265,882.00

    Delta of adds and deletes                          ($440,752.00)

    ADJUSTED TARGET COST                             $26,436,508.00

    ADJUSTED TAREGET FEE   ($26,436,508)             $ 2,379,285.72

    ADJUSTED TARGET PRICE                            $28,815,793.72

    ADJUSTED MAXIMUM FEE ($26,436,508@15%)           $ 3,965,476.20

    ADJUSTED MINIMUM FEE ($26,436,508@3.8%)          $ 1,004,587.30

    CONTRACT FUNDS AUTHORIZED AS OF P00017           $30,406,270.00

                                           CLIN 0001 $29,276,388.00

                                           CLIN 0002 $ 1,129,882.00                                           ________________________

                                                     $30,406,270.00

    ADD AND DELETE PRICE ADJUSTMENT - AMOUNT

    DEOBLIGATED IN P00018                            $(1,476,639.00)                                                     ______________

    TOTAL CONTRACT AMOUNT FUNDED AS OF P00022        $28,929,631.00

                                          CLIN 0001  $27,799,749.00

                                          CLIN 0002  $ 1,129,882.00                                                     ______________

                                                     $28,929,631.00

    ESTIMATE AT COMPLETION (COST THRU FCCM)          $24,743,100.00

    DELTA FROM ADJUSTED TARGET COST                  $ 1,693,408.00

    DELTA FEE ON UNDERRUN (60:40 SHARE RATIO)        $   677,363.00

    ADJUSTED TARGET FEE (FROM ABOVE)                 $ 2,379,286.00

    ADJUSTED PRICE AT COMPLETION                     $27,799,749.00

    CONTRACT FUNDS AUTHORIZED                        $29,276,388.00 ***

4.  As a result of this modification the value of the contract remains unchanged.
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5.  All other Contract terms and conditions remain in full force and effect.

                                               *** END OF NARRATIVE A 020 ***
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